




















































Agenda Item H.3 

City of Goddard 

City Council Meeting 

August 15, 2022 

 

TO:   Mayor and City Council 

SUBJECT: Determine Funding Allocation for the RCUT Project and Status on 

Interior Frontage Road Connector, & 183rd Street Projects 

INITIATED BY: City Administrator 

AGENDA:  New Business 
 

 

Background: The City entered into an agreement with KDOT to construct a Restricted 

Crossing U-Turn (RCUT) on May 20, 2019. The agreement sets forth the City’s 

responsibility for design, right-of-way coordination, and project inspection costs with 

KDOT paying for the cost of construction with an amount not to exceed $2,000,000. At 

the same May 20, 2019, meeting the City Council unanimously authorized the design 

agreement with TranSystems Corp. at a cost of $186,210. The original project estimated 

cost of construction is $1,573,310 with a 15% contingency of $236,000 for a total 

construction budget of $1,809,310. At the May 17, 2021 Regular City Council meeting 

authorized Amendment #2 for supplemental design services for the RCUT design 

amendments by KDOT and the interior connector road totaling $225,800.  At the same 

May 17, 2021, the City Council approved a design agreement with Transystems totaling 

$102,450 for the design of intersection, pedestrian pathway, and right-of-way acquisition 

and coordination.  

These projects are included in the 2021-22 Capital Improvement Program.  

Analysis: After the most recent plan design review by KDOT for the three projects, the 

total estimated project cost exceeds $11,310,000 for all three projects.  

• RCUT Intersection $6,670,000  

o KDOT: $4,000,000  

o Local: $2,070,000  

▪ $1.5M Funded Series 2020-1 GO Bonds 

 

• Connector Roadway $3,190,000 

o KDOT: $0.00 

o Local: $3,190,000 

 

• 183rd Geometric $1,450,000 

o KDOT: Funding Cut, can reapply for 2023/24 Funds 

o Local: 100% without KDOT participation 

 

Section 5.01(c) Sources of Funding in the STAR Bond Development Agreement states 

“City funds in an amount necessary to” “…subject to the approval by the Kansas 

Department of Transportation, funds sufficient to pay the portion of the cost not paid by 

the State of Kansas for the construction of a restricted crossing u-turn intersection…” In 



short, the City is obligated to fund the remaining portion of the project not financed by 

KDOT for access to the STAR Bond project site.  

 

The interior connector road project will need to be delayed into the unforeseeable future. 

The one parcel under consideration for development that is impacted by the roadway is 

healthcare related and has already been approved for direct frontage road access. The 

cancellation/delay of the connector road project will not adversely impact the location. 

 

The 183rd Street geometric project funding has been cancelled by KDOT and will need to 

be cancelled/delayed into the foreseeable future. 

 

Financial: The RCUT project is included in the 2022-23 Capital Improvement Program 

and Series 2020-1 GO Bond issuance has $1,500,000 set aside for the RCUT project and 

will use fund balance for the remaining city participation amount. Staff recommends 

extreme caution going forward on all capital projects 

Legal Considerations: Approved as to form 

Recommendations/Actions: It is recommended the City Council: authorize the RCUT 

project with a total construction and administration budget of $6,700,000 and cancel the 

183rd Street Geometric Project and interior connector road project. (Voice) 

Attachments: None 
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